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Table III-1-1 

Productivity Standard 
Required and Target Dredging Volumes, By Year 

(Source: Engineering Performance Standard for Dredging Productivity) 

Dredging
Season

Required
Volume1

(CY)

Target
Volume

(CY)

Required
Cumulative 

Volume
(CY)

Target
Cumulative 

Volume
(CY)

Phase 1  (Year 1) 200,000 265,000 200,000 265,000 

Phase 2  (Year 2) 490,000 530,000 695,000 795,000 

Phase 2  (Year 3) 490,000 530,000 1,180,000 1,325,000 

Phase 2  (Year 4) 490,000 530,000 1,670,000 1,855,000 

Phase 2  (Year 5) 490,000 530,000 2,160,000 2,385,000 

Phase 2  (Year 6) 490,000 265,000 2,650,000 2,650,000 

1.  Volume that will count toward meeting the Productivity Standard will be that volume that is dredged and disposed 
that was called for in the design. The volume will be calculated on an in situ basis by comparison of before and after 
dredging bathymetric survey data that demonstrate that the sediment has been removed to the designed dredge cut lines. 
Dredged sediments removed that will count toward meeting the Productivity Standard include, but are not limited to, 
the following: sediment targeted for dredging including any overcut, side slopes, and over-dredging allowance; material 
dredged for navigational purpose; and material dredged for habitat replacement and reconstruction purposes, all as 
included in the dredge prisms shown in the final design. Sediment that may be dredged that will not count toward 
meeting the Productivity Standard includes the following: sediment dredged to remove inventory outside the dredge cut 
lines shown or specified in the final design, sediment removed during redredging to capture dredging residuals, 
additional material removed to facilitate cap/backfill placement, sediment dredged from non-target areas, and/or 
contaminated backfill required to be removed. 
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Table III-1-2 

Revised Minimum and Target Dredging Volumes by Year 
(Source:  Performance Standards Compliance Plan) 

Dredging
Season

Minimum
Annual

Volume1

(CY)

Target
Annual
Volume

(CY)

Minimum
Cumulative 

Volume (CY) 

Target Cumulative 
Volume

(CY)

Phase 1  (Year 1) 200,000 265,000 200,000 265,000 

Phase 2  (Year 2) 319,000 340,000 519,000 605,000 

Phase 2  (Year 3) 319,000 340,000 838,000 945,000 

Phase 2  (Year 4) 319,000 340,000 1,157,000 1,285,000 

Phase 2  (Year 5) 319,000 340,000 1,478,000 1,625,000 

Phase 2  (Year 6) 319,000 170,000 1,795,000 1,795,000 


